CONTRACT (CONSTRUCT ONLY: STANDARD RISK)

Construction of Concrete Footpath and Driveway at the Georgetown Independent Living Facility

CONTRACT NO: ESC2024-043

Formal Instrument of Agreement

PARTIES

Etheridge Shire Council ABN 57 665 238 857 of St. George Street, Georgetown in the State of Queensland

('the Principal')

ACN of , in the State of

('the Contractor')

RECITALS:

- A. The *Contractor* has submitted an offer to carry out and complete the *WUC* and has given the *Principal* warranties and made representations to the *Principal*.
- B. In reliance on the warranties given and representations made by the *Contractor*, the *Principal* has accepted the *Contractor*'s offer.
- C. The parties wish to enter into this *Contract* to record the terms of their agreement.

THE PARTIES AGREE:

1. THE CONTRACT

- 1.1 The *Contract* shall comprise the following documents:
 - (a) this Formal Instrument of Agreement;
 - (b) Annexure Part A to AS4000-1997 General Conditions of Contract;
 - (c) Annexure Part B to AS4000-1997 General Conditions of Contract;
 - (d) AS4000-1997 General Conditions of Contract (which form a part of this *Contract* notwithstanding that a copy is not physically incorporated into this *Contract*);
 - (e) Annexure Part E Specification;
 - (f) Annexure Part C Approved Form of Unconditional Undertaking (which forms a part of this *Contract* notwithstanding that a copy is not physically incorporated into this *Contract*);
 - (g) Annexure Part D Drawings;
 - (h) Annexure Part F Methodology;
 - (i) Annexure Part G Price Schedule;
 - (j) Annexure Part H Variation Rates; and
 - (k) Annexure Part I Contractor's Statutory Declaration.

Contract: Construct Only (Standard Risk) Issue: LGT2.0

Effective Date: LG12.0

LG12.0

July 2023

- 1.2 The *Contract* constitutes the entire, final and concluded agreement between the parties. It supersedes all prior representations, agreements, statements and understandings between the *Contractor* and the *Principal* (whether oral or in writing).
- 1.3 Subject to subclause 8.1, if there is any ambiguity, inconsistency, conflict or discrepancy between any of the documents listed in clause 1.1 of this *Formal Instrument of Agreement* then the ambiguity, inconsistency, conflict or discrepancy shall be resolved by giving precedence to the document which places the highest or more onerous requirement on the *Contractor*. If that does not resolve the issue, then the documents will take precedence in the order set out in clause 1.1 of this *Formal Instrument of Agreement*, with the *Formal Instrument of Agreement* being the highest in the order.
- 1.4 Where any obligation described in the *Contract* has been carried out by the *Principal* or the *Contractor* prior to the date on which the *Contract* is executed, that obligation shall be taken to have been carried out pursuant to, and the carrying out of that obligation shall be governed by, the *Contract* as if the obligation had been carried out after the *Contract* was executed.

2. INTERPRETATION

- 2.1 Italicised terms used in this *Formal Instrument of Agreement* have the same meaning as defined in the documents listed in clauses 1.1(c) to 1.1(d) above.
- 2.2 The contra proferentem rule and other rules of construction will not apply to the *Contract* to disadvantage a party whether that party put the clause forward, was responsible for drafting all or part of it or would otherwise benefit from it.
- 2.3 To the extent permitted by law, if either party consists of two or more persons the *Contract* binds such persons and their respective executors, administrators, successors and permitted assigns jointly and severally.
- 2.4 Each indemnity provided in the *Contract* is a continuing indemnity which survives the expiration or termination of the *Contract*. The *Principal* need not incur any expense or make any payment in order to rely on an indemnity.
- 2.5 The rights and remedies of a party to the *Contract* are in addition to the rights or remedies conferred on the party elsewhere in the *Contract*, at law or in equity.
- 2.6 If a provision of the *Contract* is void or unenforceable it must be severed from this *Contract* and the provisions that are not void or unenforceable are unaffected by the severance.
- 2.7 In the *Contract* the words 'include', 'includes' and 'including' shall be read as if followed by 'without limitation'.
- 2.8 The *Contract* may be executed in any number of counterparts and when executed communication of the fact of execution to the other party may be made by sending evidence of execution by email. For clarity, the parties consent to the *Contract* being executed electronically using DocuSign or an equivalent electronic method to identify the parties.
- 2.9 A reference to a *legislative requirement* means a reference to that *legislative requirement* as amended or replaced from time to time.
- 2.10 In Annexure Part A, items or words which have been struck through are deleted from Annexure Part A and items or words which have been underlined have been added to Annexure Part A.

Executed as an Agreement

EXECUTION BY THE PRINCIPAL

SIGNED for and on behalf of Etheridge Shire Coucil by its duly authorised representative in the presence of:)))
Signature of witness) Signature of authorised representative)
Name of witness (block letters)) Name of authorised representative)
Date) Date
EXECUTION BY THE CONTRACTOR (W	HERE SIGNATORY IS A CORPORATION)
SIGNED for and on behalf of the Contractor in accordance with its Constitution and Section 127 of the Corporations Act 2001:)))))))
Director) Director/Secretary)
Name (block letters)) Name (block letters)
Date) Date
EXECUTION BY CONTRACTOR (WHERE	E SIGNATORY IS NOT A CORPORATION)
SIGNED for and on behalf of the Contractor by its authorised representative (who warrants and represents that it has the power to execute this Contract on behalf of the Contractor) in the presence of:)))))))
Signature of witness) Signature
Name of witness (block letters)) Name of authorised representative)
Date) Date

ANNEXURE to the Australia Standard General Conditions of Contract

PART A

AS4000-1997

This Annexure shall be completed and issued as part of the tender documents and, subject to any amendments to be incorporated into the *Contract*, is to be attached to the General Conditions of Contract and shall be read as part of the *Contract*.

Item		
1	Principal	Etheridge Shire Council
	(clause 1)	ABN 57 665 238 857
2	Principal's address	41 St. George Street (PO BOX 12, Georgetown QLD 4871)
3	Contractor	
	(clause 1)	ACN
		ABN
4	Contractor's address	
5	Superintendent	
	(clause 1)	ACN
6	Superintendent's address	
7*	(a) Date for practical completion	
	(clause 1)	
	OR	
	(b) Period of time for <i>practical</i> completion	
	(clause 1)	
8	Governing law	Queensland
	(page 5, clause 1(h))	If nothing stated, that of the jurisdiction where the site is located
9	(a) Currency	AUD
	(page 5, clause 1(g))	If nothing stated, that of the jurisdiction where the site is located
	(b) Place for payments (page 5, clause 1(g))	Payments will be made by electronic transfer into the bank account last notified in writing by the <i>Contractor</i> to the <i>Principal</i> .
	(c) Not used	

10	Not	used	
<u>10A</u>		tract sum use 1 and clause 2A)	The Contract is a: Schedule of rates contract Iump sum contract If nothing stated, the Contract is a lump sum contract.
11	accı	ntities in <i>schedule of rates</i> , limits of uracy oclause 2.5(b) 2A.4(b)	Upper Limit Lower Limit If nothing stated, upper limit is 120%, lower limit is 80%
12	perc	visional sum, centage for profit and ndance (clause 3)	No profit and attendance is payable.
13*	Cor	ntractor's security	
	(a)	Form (clause 5)	Two (2) unconditional bank guarantees in equal amounts.
	(b)	Amount or maximum percentage of contract sum	5%
		(clause 5)	If nothing stated, 5% of the contract sum
	(c)	If retention moneys, percentage of each progress certificate	Nil
		(clause 5 and subclause 37.2)	If nothing stated, 10% until the limit in <i>Item</i> 13(b)
	(d)	Time for provision (except for retention moneys)	Within 10 business days after the date of acceptance of tender
		(clause 5)	If nothing stated, within 10 business days after date of acceptance of tender
	(e)	Additional <i>security</i> for unfixed plant and materials	Not applicable
		(subclauses 5.4 and 37.3)	\$
	(f)	Contractor's security upon certificate of practical completion is reduced by	50% of amount held
		(subclause 5.4)	If nothing stated, 50% of amount held
14*	Prin	cipal's security	
	(a)	Form	Not applicable
		(clause 5)	
	(b)	Amount or maximum percentage of contract sum	Not applicable
		(clause 5)	If nothing stated, nil

	(c)	Time for provision	Not applicable	
		(clause 5)	If nothing stated, within acceptance of tender	in 20 <i>business days</i> after the <i>date of</i>
	(d)	Principal's security upon certificate of practical	Not applicable	
		completion is reduced by (subclause 5.4)	If nothing stated, 50%	of amount held
15		ncipal-supplied cuments	Document	No. of copies
	(sul	oclause 8.2)	Copy of Contract	1
			If nothing stated, 5 quantities or schedule	copies of the drawings, specification, bill of of rates (if any)
16		ne for Superintendent's ection about documents		
	(sul	oclause 8.3)	If nothing stated, 10 b	usiness days
17		ocontract work requiring proval	The whole or any	part of WUC
	(sul	oclause 9.2)		
18		vation bclause 9.4)	Subcontractor	Particular part of WUC
			Not applicable	
			Selected subcontractor	Particular part of WUC
			Not applicable	
19	Leg	gislative requirements		
	(a)	Those excepted (subclause 11.1)	None excepted	
	(b)	Identified WUC		
		(subclause 11.2(a)(ii))		
<u>19A</u>	Por	table long service	The:	
	<u>(sul</u>	oclause 11A.1)	Principal	
			Contractor	ata and all an arthur and are
				ents and give notices under the struction Industry (Portable Long ct 1991 (Qld)
			If nothing selected the	e Contractor is to do so

<u>19B</u>	Wo	<u>rk, health and safety</u>	The Contractor:
	(Cla	ause 12A)	is engaged
	<u>Eng</u>	gagement as principal contractor	is not engaged
			as principal contractor under the Work Health and Safety Regulation 2011 (Qld).
			If nothing selected, the Contractor is not appointed as principal contractor.
<u>19C</u>	The	e Contractor's liability is limited to	
	(cla	uses 1 and 15A)	If nothing stated, the Contractor's liability is not limited
<u>19D</u>	The	e Principal's liability is limited to	
	(cla	uses 1 and 15A)	
			If nothing stated, the <i>Principal's</i> liability is limited to the amount of contract sum as adjusted pursuant to the Contract.
20	Inst	urance of the Works	
	(cla	use 16)	
	(a)	Alternative applying	Alternative 1 If nothing stated, Alternative 1 applies
	If A	Iternative 1 applies	
	(b)	Provision for demolition and removal of debris	\$
			OR
			10% of the <i>contract sum</i>
	(c)	Provision for consultants' fees	
	(0)	Troviolett for bothountainte 1000	\$
			OR
			10% of the contract sum
	(d)	Value of materials or things to be supplied by the <i>Principal</i>	Nil
	(e)	Additional amount or	
		percentage	\$
			OR
			10% of the total of paragraphs (a) to (d) in clause 16
21	Pub	olic liability insurance	
	(cla	use 17)	
	(a)	Alternative applying	Alternative 1 If nothing stated, Alternative 1 applies
	If A	Iternative 1 applies	
	(b)	Amount per occurrence shall be not less than	Twenty million dollars \$20,000,000 If nothing stated, then not less than \$20,000,000

<u>21A</u>	Key Personnel	<u>Name</u>	Role	1	<u>Period</u>
	(Clause 23A)				
22	Time for giving personal on	\\/ithin	20 husings day	o ofter the c	data of accompany
22	Time for giving possession (subclause 24.1)	of tend	der		late of acceptance
	(Subclause 24.1)		g stated, within 10 wonce of tender	orking days aft	er the <i>date of</i>
<u>22A</u>	Working days and working hours	Worki	ng days	Worki	ng hours
	(clause 31)	Monda	ny to Friday	7am to	<u> 6pm</u>
		<u>Saturd</u>	<u>ay</u>	7am to	<u>4pm</u>
			all not include:		
			oublic holiday, sp e site;	ecial holida	y or bank holiday at
		b) <u>22</u>	December to 10	January in	any year; or
			y other day which		
		<u>pro</u> <u>ou</u>	•	n which <i>wor</i>	k cannot be carried
		<u>00</u>	<u> </u>		
23	Qualifying acuses of delay				
23	Qualifying causes of delay, causes of delay				
	for which <i>EOTs</i> will not be granted (page 3, paragraph (b)(iii) of clause 1				
	and subclause 34.3)				
24*	Liquidated damages, rate		per day		
	(subclause 34.7)				
25*	Bonus for early <i>practical</i> completion	Not ap	plicable		
	(subclause 34.8)				
	(a) Rate		per day		
	(b) Limit		\$		
		OR			
			% of <i>contract sur</i> g stated, there is no v		
26*	Delay damages, <u>costs</u> , other compensable causes	No oth	er compensable	causes	
	(page 1, clause 1 and subclause 34.9)				
	Subclause OT.3)				

<u>26A*</u>	Delay costs, limit per working day		
	(subclause 34.9)	If nothing stated, \$500 per	working day
27	Defects liability period (clause 35)	12 months If nothing stated, 12 months	
<u>27A</u>	Variations, percentage for profit and overheads	<u>Profit</u>	5% If nothing stated 5%
	(subclause 36.4)	<u>Overheads</u>	5% If nothing stated 5%
28	Progress Claims (subclause 37.1)		
	(a) Times for progress claims	to and including the	which <i>WUC</i> is carried out up month in which <i>practical</i> work done to the 21 st day of
	OR		
	(b) Stages of WUC for progress claims		
29	Unfixed plant and materials for which payment claims may be made	Nil	
	(subclause 37.3)		
30	Interest rate on overdue payments (subclause 37.5)	7% per annum If nothing stated, 18% per annum	1
31	Time for <i>Principal</i> to rectify inadequate possession		
	(subclause 39.7)	If nothing stated, 25 working day	s
32	Not used		

³² Not used

^{*}If applicable, delete and instead complete equivalent Item in the separable portions section of the Annexure Part A.

Part A

Separable Portions Annexure to AS4000-1997

- This section should be completed only if the Contract provides for separable portions.
- Complete separate pages for each *separable portion*, which should be numbered appropriately. Any balance of *the Works* should also be a *separable portion*.

Separable portion
(clause 1)

Description of separable portion

(clause 1)

Item

7 (a) Date for practical completion (clause 1)

OR

(b) Period of time for practical completion(clause 1)

13 Contractor's security

(a) Form Two (2) unconditional bank guarantees in equal amounts. (clause 5)

(b) Amount or maximum percentage value of this separable portion

5%

No.

(clause 5)

If nothing stated, 5% of the value of this separable portion

(c) If retention moneys, percentage of each progress certificate applicable to this separable portion

Nil

(clause 5 and subclause 37.2)

If nothing stated, 10% until the limit in *Item* 13(b)

(d) Time for provision (except for retention moneys)

Within 10 business days after the date of acceptance of tender

(clause 5)

If nothing stated, within 10 business days after date of acceptance of tender

(e) Additional security for unfixed plant and materials

Not applicable

\$

(subclauses 5.4 and 37.3)

(f) Contractor's security

upon

certificate of practical

completion is

50% of amount held

If nothing stated, 50% of amount held

(subclause 5.4)

reduced by

14 Principal's security

> Form Not applicable (a)

> > (clause 5)

(b) Amount or maximum percentage value of this separable

portion

Not applicable

If nothing stated, nil

(clause 5)

(c) Time for provision

(clause 5)

Not applicable

If nothing stated, within 20 business days after the date of acceptance of tender

(d) Principal's security upon certificate of practical completion is reduced by

(subclause 5.4)

Not applicable

If nothing stated, 50% of amount held

24 Liquidated damages, rate

(subclause 34.7)

per day

25 Bonus for early practical

completion

Not applicable

(subclause 34.8)

(a) Rate per day

\$

(b) Limit

OR

% of value of this separable portion

If nothing stated, there is no waiver

26 Delay damages, costs, other compensable causes

(page 1, clause 1 and subclause 34.9)

No other compensable causes

<u>26A</u> Delay costs, limit per

working day

If nothing stated, \$500 per working day

(subclause 34.9)

Part B

Annexure to the Australian Standard General Conditions of Contract AS4000 – 1997

Deletions, amendments and additions

The following clauses have been deleted from the General Conditions of Contract

See below

2. The following clauses have been amended and differ from the corresponding clauses in AS4000-1997

See below

The following clauses have been added to those of AS4000-1997

See below

1 INTERPRETATION AND CONSTRUCTION OF CONTRACT

Delete the definition of 'bill of quantities' and replace with:

'bill of quantities means a price schedule;'

Insert a new definition of 'building contract':

'building contract has the same meaning as given to that term in section 67AAA of the Queensland Building and Construction Commission Act 1991 (Qld);'

Insert a new definition of 'business day':

'business day means:

- (a) when used in the definition of *payment period*, has the same meaning as given to that term in section 67W of the *Queensland Building and Construction Commission Act 1991* (Qld);
- (b) otherwise, has the same meaning as in the security of payment legislation;

Insert a new definition of 'claim':

'claim includes any claim, action, demand, proceeding, suit, defence or set-off, however arising including pursuant to a provision of the *Contract* (including any claim for a *variation*, an *EOT* or other adjustment of the *contract sum*), at law (including a breach of contract), under statute, in equity, in tort (including for negligence), in quasi-contract, for unjust enrichment and to the extent permitted by law, pursuant to any other principle of law, in connection with the *Contract*, the *Works* or *WUC*;'

Insert a new definition of 'claimable amount':

'claimable amount means:

- (a) the value of *work* carried out by the *Contractor* in the performance of the *Contract* which the *Contractor* is entitled to include in a progress claim; and
- (b) amounts otherwise due from the *Principal* to the *Contractor* pursuant to the *Contract*;'

Insert a new definition of 'compensable direction':

'compensable direction means a direction pursuant to subclause 8.1 that is necessitated solely because of an inconsistency, ambiguity, discrepancy or error which is in a document prepared by or on behalf of the *Principal* for the purpose of carrying out *WUC* and which could not have been identified by a competent contractor at the time of the *Contractor*'s tender if that contractor had inspected:

- (a) all written information made available by the *Principal* to the *Contractor* for the purpose of tendering;
- (b) all information influencing the risk allocation in the *Contractor's* tender and reasonably obtainable by the making of reasonable enquiries; and
- (c) the site and its near surrounds;'

Insert a new definition of 'conflict of interest':

'conflict of interest means any actual, potential or perceived conflict between the interests of the Contractor and the Contractor's obligations under the Contract;

Delete the definition of 'Contract and replace with:

'Contract has the meaning in clause 1.1 of the Formal Instrument of Agreement,'

Delete the definition of 'contract sum' and replace with:

'contract sum means

- (a) where *Item* 10A states that the *Contract* is a *lump sum contract*, the sum of the lump sums contained in the *price schedule*; or
- (b) where Item 10A states that the Contract is a schedule of rates contract.
 - (i) the sum of the products ascertained by multiplying the rates by the corresponding quantities in the *price schedule*; plus
 - (ii) any lump sums contained in the *price schedule*,

including *provisional sums* but excluding additions or deductions which may be required to be made under the *Contract*;'

Insert a new definition of 'Councillor':

'**Councillor** has the meaning given to that term in the *Local Government Act* 2009 (Qld);'

Delete the definition of 'date of acceptance of tender' and insert:

'date of acceptance of tender means the date which appears on the written notice from the *Principal* to the *Contractor* advising that the *Contractor*'s tender or quotation (as the case may be) is successful or, where no such notice is issued means the date on which the *Contract* is executed by the last party to do so;'

Delete paragraph (a) of the definition of 'date of practical completion' and replace with:

'(a) the date stated in a *certificate of practical completion* as the date on which *practical completion* was reached (which may be a date earlier than the date on which the *certificate of practical completion* is issued); or

Insert a new definition of 'Formal Instrument of Agreement':

'Formal Instrument of Agreement means the document of that name forming part of the Contract;'

Insert a new definition of 'improper conduct':

'improper conduct means:

- (a) engaging in misleading or deceptive conduct;
- (b) engaging in any collusive tendering, anticompetitive conduct, or any other unlawful or unethical conduct;
- (c) failing to declare a *conflict of interest* in breach of subclause 2B.2;
- (d) canvassing, attempting to improperly influence, offering any inducement to, or accepting or inviting improper assistance from, the *Principal's Councillors* or other *personnel* (or former *personnel*);
- (e) using any information improperly obtained, or obtained in breach of any obligation of confidentiality;
- (f) engaging in aggressive, threatening, abusive, offensive or other inappropriate behaviour or committing a criminal offence; or
- (g) engaging in conduct contrary to sections 199 and 200 of the *Local Government Act 2009* (Qld);'

Insert a new definition of 'informal variation direction':

'**informal variation direction** means a *direction* by the *Superintendent* for a *variation* which is either:

- (a) not in writing; or
- (b) in writing but which does not expressly state that it is a *direction* for a *variation* pursuant to clause 36;'

Insert a new definition of 'liability limit':

'liability limit means:

- (a) in respect of the *Contractor*, the sum of:
 - (i) the amount specified in *Item* 19C; and

- (ii) the amount of any excess payable under a policy of insurance required to be effected and maintained by the *Contractor* under the *Contract*; and
- (b) in respect of the *Principal*, the sum of:
 - (i) the amount specified in *Item* 19D; and
 - (ii) the amount of any excess payable under a policy of insurance required to be effected and maintained by the *Principal* under the *Contract*.'

Insert a new definition of 'lump sum contract':

'lump sum contract means a contract to which subclause 2A.3 applies;'

Insert a new definition of 'payment period':

'payment period means:

- (a) if the Contract is a building contract, 15 business days;
- (b) otherwise, 25 business days,

after the progress claim or *final payment claim* (as the case may be) is given to the *Superintendent*;'

Insert a new definition of 'payment schedule':

'payment schedule has the same meaning as in the security of payment legislation;'

Insert a new definition of 'personal information':

'personal information has the same meaning as given to that term in the Information Privacy Act 2009 (Qld);'

Insert a new definition of 'personnel':

'personnel includes the officers, employees, agents, representatives, consultants and contractors (including, in respect of the *Contractor*, its subcontractors), of a party and any other person or entity for whom that party is vicariously liable and in respect of the *Principal* includes the *Councillors* of the *Principal* but does not include the *Contractor*,'

Insert a new subparagraph at the end of the definition of 'practical completion':

'(d) anything else which the *Contract* provides is to be done, provided or otherwise satisfied as a requirement of or prior to *practical completion* has been so done, provided or satisfied;'

Delete the definition of 'prescribed notice' and insert:

'prescribed notice means a written notice which contains:

- (a) details of the basis of the claim; and
- (b) a detailed itemised breakdown of the quantum of the *claim*, or, where the quantum cannot be itemised at the time that the *prescribed notice* is given

because the costs are not yet known, an itemised breakdown of the estimated quantum of the *claim*;'

Insert a new definition of 'price schedule':

'price schedule the documents incorporated into Annexure Part G;'

Insert a new definition of 'Principal's policies':

'Principal's policies means the Principal's plans, policies, procedures, codes, standards and guidelines to the extent that these are made available by the Principal (whether to the public at large or to the Contractor) from time to time;'

Insert a new definition of 'provisional work':

'provisional work means:

- (a) any work or item to which a provisional sum relates; and
- (b) any other *work* or item which is identified in the *Contract* as 'provisional', 'if ordered', 'as directed' 'optional' or similar or which the *Contract* otherwise provides is not to be carried out or supplied by the *Contractor* unless the *Contractor* is given a *direction* to do so;'

Delete the definition of 'qualifying cause of delay' and insert:

'qualifying cause of delay means to the extent that they delay activities on the critical path of the construction program:

- (a) any of the following, which are beyond the control of the *Contractor* occurring on or before the *date for practical completion*:
 - (i) industrial action not exclusively directed at the Contractor;
 - (ii) inclement weather and the effects at the site of inclement weather;
- (b) any of the following which are beyond the control of the *Contractor* whether occurring before, on or after the *date for practical completion:*
 - (i) any act, default or omission of the Superintendent, the Principal or the Principal's consultants, agents or other contractors (not being employed by the Contractor);
 - (ii) actual quantities of work being greater than the quantities in the price schedule or the quantities determined by reference to the upper limit of accuracy stated in *Item* 11 (otherwise than by reason of a variation directed under clause 36);
 - (iii) variations (other than a variation for the convenience of the Contractor);
 - (iv) latent conditions;
 - (v) a change in a legislative requirement which comes into effect after the 10th business day before the closing of tenders and which could not have been reasonably anticipated by a competent contractor;

- (vi) delays by municipal, public, or statutory authorities (including the *Principal* in its capacity as a local government authority);
- (vii) claims referred to in subclause 15.1(e);
- (viii) any breach of the Contract by the Principal,

but does not include any cause of delay identified in Item 23;'

Insert a new definition of 'required deductions':

'required deductions means:

- (a) amounts paid previously under the Contract,
- (b) retention moneys to be deducted pursuant to *Item* 13;
- (c) amounts which the Superintendent is required to certify pursuant to subclause 5.1A;
- (d) other amounts due from the *Contractor* to the *Principal* in connection with the *Contract*;
- (e) amounts due from the *Contractor* to the *Principal* otherwise than in connection with the *Contract*:
- (f) to the extent that such *work* has not yet been carried out by the *Contractor* and the cost of such *work* has not yet been incurred by the *Principal*, the estimated cost to the *Principal* of having any *work* of removal, demolition, reconstruction, replacement, correction or rectification the subject of a *direction* pursuant to subclause 29.3 or clause 35 carried out by a third party;
- (g) amounts in respect of *work* which is required by the *Contract* to be tested and for which any of the following conditions have not been met:
 - (i) all required tests have been completed;
 - (ii) the results of the *tests* do not reveal a failure of the *Contractor* to comply with the *Contract;* and
 - (iii) the *Contractor* has made good *WUC* and provided the results of the *tests* to the *Superintendent* and to the *Principal* in accordance with subclause 30.6;
- (h) other amounts which the *Contract* expressly provides are *required* deductions or which the *Contract* expressly entitles the *Principal* or the *Superintendent* to deduct from payments to the *Contractor;*'

Insert a new definition of 'response period':

'response period for a progress claim or final payment claim (as the case may be) means 15 business days after the claim is given to the Principal;'

Delete the definition of 'schedule of rates' and insert:

'schedule of rates means a price schedule;'

Insert a new definition of 'schedule of rates contract':

'schedule of rates contract means a contract to which subclause 2A.4 applies;'

Delete paragraphs c) and d) of the definition of 'security';

Insert a new definition of 'security of payment legislation':

'security of payment legislation means the Building Industry Fairness (Security of Payment) Act 2017 (Qld) and any associated subordinate legislation;'

Insert a new definition of 'specified loss':

'specified loss means:

- (a) any loss of, or loss of anticipated, profit, income, revenue, saving, production; business, good will, contract or opportunity (including access to markets); increase in financing or operating costs; liability for loss or damage suffered by third parties; legal costs (on a solicitor and client basis); fines levied; loss of reputation or embarrassment and the cost of abating or reducing such; damage to credit rating; any other financial or economic loss; and
- (b) any indirect, special or consequential loss, damage, cost, expense or penalty not expressly referred to in the preceding paragraph, howsoever arising:'

Insert a new definition of 'variation rates':

'variation rates means the rates included in Annexure Part H;'

Insert a new definition of 'wilful misconduct':

'wilful misconduct means an intentional act or omission by a party committed with reckless disregard for its foreseeable and potentially harmful consequences in circumstances where that party knows or ought to know that those consequences would likely result from the act or omission but which is not due to an honest mistake oversight, error of judgement, accident or negligence;'

Insert a new definition of 'working day':

'working day means a day identified as such in Item 22A;

2 NATURE OF CONTRACT

Delete clause 2.

2A PERFORMANCE AND PAYMENT

Insert a new clause 2A as follows:

'2A PERFORMANCE AND PAYMENT

2A.1 (**General**) The *Contractor* shall carry out and complete *WUC* in accordance with the *Contract* and *directions* authorised by the *Contract* and shall otherwise comply with its obligations under the Contract at its expense.

The Principal shall pay the Contractor.

- (a) for work described in the price schedule as a 'rate only' item, the sum of the products ascertained by multiplying the measured quantity of each section or item of work actually carried out under the Contract by the rate accepted by the Principal for the section or item; and
- (b) for all other *work*, (including *work* for which the *price schedule* provides a lump sum), the lump sum identified in the *price schedule*,

adjusted by any additions or deductions made pursuant to the Contract.

Notwithstanding anything else in this clause, where the *price schedule* or the *Contract* elsewhere contains provisions for determining the *Contractor's* entitlement to payment for an item then the *Contractor's* entitlement to payment for that item shall be determined in accordance with such provisions.

2A.2 (**Price schedule**) Quantities in a *price schedule* are estimated quantities only. The *Superintendent* is not required to give a *direction* by reason of the actual quantity of an item required to perform the *Contract* being greater or less than the quantity shown in a *price schedule*.

The *Principal* gives no warranty and makes no representation as to the completeness, accuracy or adequacy of a *price schedule*. If a *price schedule* omits an item which should have been included, the item shall be deemed to have been allowed for in other items.

2A.3 (Adjustment for actual quantities – lump sum contract) This subclause 2A.3 only applies where *Item* 10A states that the *Contract* is a *Iump sum contract*.

Where, otherwise than by reason of a *direction* to vary *WUC*, the actual quantity of an item required to perform the *Contract* is greater or less than the quantity shown in the *price schedule* and:

- (a) the price schedule expressly describes the item as a 'rate only' item, the rate shall apply to the greater or lesser quantities provided that where limits of accuracy for a quantity in a price schedule are stated in Item 12, the rate shall apply to the greater or lesser quantities within the limits, and quantities outside the limits shall be a deemed variation; and
- (b) otherwise (including where the *price schedule* expressly provides a lump sum for the item) the *Contractor* shall carry out that greater or lesser quantity as if it were originally stated in the *Contract* and there shall be no adjustment to the *contract sum*.
- 2A.4 (Adjustment for actual quantities schedule of rates contract) This subclause 2A.4 only applies where *Item* 10A states that the *Contract* is a schedule of rates contract.

Where, otherwise than by reason of a *direction* to vary *WUC*, the actual quantity of an item required to perform the *Contract* is greater or less than the quantity shown in a *price schedule* and:

- (a) the *price* schedule contains a lump sum for the item, the difference shall be a deemed *variation*;
- (b) the *price schedule* contains a rate for the item, the rate shall apply to the greater or lesser quantities provided that where limits of accuracy for a quantity in a *price schedule* are stated in *Item* 11,

the rate shall apply to the greater or lesser quantities within the limits, and quantities outside the limits shall be a deemed *variation*.'

- 2A.5 (**Rise and fall**) The *contract sum* is not subject to adjustment for variations in the cost of labour and materials unless, and then only to the extent that, the *Contract* expressly elsewhere provides that such an adjustment is to be made and states the formula by which that adjustment is to be calculated.
- 2A.6 (**Inclusions**) Except to the extent that the *Contract* expressly allows an adjustment, the *Contractor* warrants and represents that the *contract sum*, and all rates, sums and prices included in the *contract sum* allow for:
 - (a) all of the risks, contingencies and other circumstances which could have an effect on the *Contractor's* ability to carry out and complete the *Works* for the *contract sum*, except to the extent that the *Contract* expressly allows an adjustment;
 - (b) the provision of all materials, plant, labour and other services necessary for the proper completion of *the Work*s, whether or not those items are expressly mentioned in the *Contract*;
 - (c) payment of all royalties, levies, fees, charges, costs, expenses, taxes or duties in connection with *WUC*; and
 - (d) compliance with all of the *Contractor's* obligations under the *Contract*, including compliance with *directions* of the *Superintendent.'*

2B CONDUCT OF CONTRACTOR AND PERSONNEL

Insert a new clause 2B as follows:

'2B CONDUCT OF CONTRACTOR AND PERSONNEL

- 2B.1 (**General**) The *Contractor* must, and must ensure that its *personnel*, at all times whilst engaged in *WUC* act professionally and treat all of the *Principal's personnel*, other contractors and the general public respectfully and comply with all of the *Principal's policies*.
- 2B.2 (Conflict of interest) The Contractor warrants and represents that as at the date of acceptance of tender the Contractor is not aware of any conflict of interest. The Contractor must not, and must ensure that its personnel do not, engage in any activity or obtain any interest which does, or is likely to, result in a conflict of interest during the Contract and must immediately notify the Principal in the event that a conflict of interest that has not previously been disclosed arises or is likely to arise.
- 2B.3 (Improper Conduct) The Contractor warrants and represents that neither the Contractor nor any of its personnel engaged in any improper conduct in connection with the procurement process pursuant to which the parties entered into the Contract. The Contractor must not, and must ensure that its personnel do not, engage in any improper conduct in connection with the Contract.

3 PROVISIONAL SUMS

Insert the following at the end of clause 3:

'The Superintendent shall not be obliged to give a direction that any provisional work, or any particular part or quantity of provisional work, be carried out or supplied by the Contractor. The Principal may carry out or supply the whole or any particular part or quantity of provisional work itself or engage a third party to do so on its behalf. The Contractor shall not be entitled to any monetary compensation (whether for costs incurred, lost profit, lost overheads or otherwise) in connection with any provisional work (or any particular part or quantity of provisional work) which it is not directed to carry out or supply. Unless the Contract elsewhere provides how particular provisional work is to be valued, it shall be valued in accordance with this clause 3 as if it were identified as a provisional sum.'

5 SECURITY

Insert the following at the end of subclause 5.1:

Where, due to adjustments made pursuant to the *Contract*, the *contract sum* is increased by more than 10%, the *Superintendent* may direct the *Contractor* to provide additional *security*. Unless the parties agree otherwise, the additional *security* shall be:

- (a) in the form stated in *Item* 13;
- (b) in an amount no more than is necessary to ensure that the total *security* held by the *Principal* is equivalent to the percentage stated in *Item* 13(b) of the *contract sum* as adjusted at the time of the *direction*; and
- (c) provided within 10 business days of the Superintendent's direction.'

Insert a new subclause 5.1A as follows:

'5.1A Failure to provide security

Without limiting the *Principal's* other rights, unless and until the *Contractor* provides *security* (other than retention moneys) in accordance with subclause 5.1:

- (a) the *Superintendent* shall certify, as a *required deduction*, an amount equal to the value of the *security* which has not been provided; and
- (b) the *Principal* shall be entitled to hold that amount as *security*.

The *Principal* shall release and return any amounts held under this subclause 5.1A within 10 *business days* after *Contractor* provides the *security* in accordance with subclause 5.1.'

Delete the existing text of subclause 5.3 and replace with:

'The Contractor may at any time request the Principal's consent to substitute retention moneys or cash security with another form of security. The Principal may, at its absolute discretion, give or withhold consent or give consent subject to such conditions as the Principal sees fit. To the extent that another form of security is provided, the Principal shall not deduct, and shall promptly release and return, retention moneys and cash security.'

Delete the existing text of subclause 5.4 and replace with:

'To the extent permitted by law, upon the later of:

(a) the issue of the certificate of practical completion; and

(b) in respect of *security* under *Item* 13 only, the rectification of all *defects* in respect of which the *Superintendent* has given the *Contractor* written notice either in, or prior to the issue of, the *certificate of practical completion*,

a party's entitlement to *security* (other than in *Item* 13(e)) shall be reduced by the percentage or amount in *Item* 13(f) or 14(d) as applicable, and the reduction shall be released and returned within 10 *business days* to the other party.

The *Principal's* entitlement to *security* in *Item* 13(e) shall cease 10 *business days* after incorporation into *the Works* of the plant and materials for which that *security* was provided.

A party's entitlement otherwise to *security* shall cease 10 *business days* after the last of the following to occur:

- (i) the issue of the *final certificate*;
- (ii) in respect of security under *Item* 13 only, compliance by the *Contractor* with all *directions* given under subclause 29.3 or clause 35 (other than *directions* which have been the subject of a *notice of dispute*); and
- (iii) the resolution (whether pursuant to clause 42 or otherwise) of any dispute the subject of a notice of dispute referred to in subclause 37.4(d).'

6 EVIDENCE OF CONTRACT

Delete the existing text of clause 6 and replace with:

'Within the time reasonably required by the *Principal* (or where the *Principal* does not prescribe a time, 10 *business days*) after receiving a copy of a *Formal Instrument of Agreement* for execution ('execution copy'), the *Contractor* shall either:

- (a) properly execute the number of copies provided and return them; or
- (b) provide the *Principal* with written notice of any aspect of the *execution* copy which the *Contractor* considers is in error or which does not reflect the agreement between the *Principal* and the *Contractor*.

If the Contractor:

- (i) does not give the *Superintendent* the written notice required by subclause 6(b) within the time required by that subclause; or
- (ii) the *Contractor* commences *work* after receiving the *execution copy* and before giving the *Principal* the written notice required by subclause 6(b),

then the *Contractor* shall be deemed to have accepted and agreed to, and shall be legally bound by, the terms of the contract as evidenced by the *execution copy*.

Otherwise, until a *Formal Instrument of Agreement* is executed by the parties, documents evidencing the parties' consensus shall constitute the *Contract*.

Within 25 business days after receiving executed copies of the Formal Instrument of Agreement from the Contractor, the Principal shall execute both copies and send one copy to the Contractor.

The Superintendent may extend the time under this clause by written notice to the parties.'

7 SERVICE OF NOTICES

Insert an additional subclause 7(b)(iv) (together with any consequential amendments) at the end of subclause 7(b) as follows:

'(iv) the time at which an email comprising or attaching the notice or other document becomes capable of being retrieved and read by the addressee at the addressee's email address.

Notwithstanding anything else in this clause 7, where the *Contract* elsewhere prescribes the manner in which a particular notice is to be given, then such a notice shall only be deemed to have been given and received if given in the prescribed manner.'

8 CONTRACT DOCUMENTS

Delete the existing text of subclause 8.1 and replace with:

Figured shall prevail over scaled dimensions in a discrepancy. Otherwise, if either party discovers any inconsistency, ambiguity or discrepancy in or between any document prepared for the purpose of carrying out *WUC* (including the documents incorporated into Annexure Parts D, E and F), that party shall give the *Superintendent* written notice of it. The *Superintendent*, thereupon, and upon otherwise becoming aware, shall direct the *Contractor* as to the interpretation and construction to be followed.

The *Principal* shall not be liable upon any *claim* for compliance with a *direction*, under this subclause 8.1 unless the *direction* is a *compensable direction* and either:

- (a) the *direction* expressly states that it is a *compensable direction* pursuant to this subclause 8.1; or
- (b) the Contractor gives the Superintendent a written notice which identifies the direction and states that the Contractor considers that the direction is a compensable direction within 5 business days after the direction is given to the Contractor.

The *Contractor* must promptly give the *Superintendent* such additional information as the *Superintendent* reasonably requires in relation to a notice given under paragraph (b).

Subject to the *Contractor's* compliance with this clause and clause 41, if compliance with a *compensable direction* causes the *Contractor* to incur more cost than otherwise would have been incurred had the *direction* not been given, the difference shall be assessed by the *Superintendent* and added to the *contract sum*.

If compliance with any *direction* under this subclause 8.1 (including a *compensable direction*) causes the *Contractor* to incur less cost than otherwise would have been incurred had the *Contractor* not been given the *direction*, then the difference shall be assessed by the *Superintendent* and deducted from the *contract sum*.'

Delete the existing text of subclause 8.5 and insert:

'The parties shall ensure that there are kept confidential such documents, samples, models, patterns and other information as are supplied and clearly identified as confidential or which are, of their nature, confidential.

If required in writing by the *Principal*, the *Contractor* shall enter into a separate agreement not to disclose to anyone else any confidential matter even after issue of the *final certificate* or earlier termination of the *Contract*.

Notwithstanding anything else in this subclause 8.5 or elsewhere in the *Contract*, documents and information provided on behalf of a party to the other party in connection with the *Contract* may be used, copied, modified or disclosed as required or permitted by any *legislative requirement* or other law and otherwise:

- (a) by the *Principal*, as the *Principal* considers to be reasonably necessary to:
 - (i) carry out its obligations and exercise its rights under the *Contract*,
 - (ii) obtain legal, accounting or other professional advice in connection with the *Contract*; and/or
 - (iii) otherwise properly carry out its functions as a local government authority;
- (b) by the *Contractor*, as is reasonably necessary to enable the *Contractor* to:
 - (i) carry out its obligations and exercise its rights under the Contract,
 - (ii) obtain legal, accounting or other professional advice in connection with the *Contract*; and
 - (iii) comply with the *Contractor's* corporate governance requirements.

If the *Contractor* is required by law to disclose confidential information of the *Principal*, the *Contractor* must notify the *Principal* of this prior to making such disclosure and must only disclose the minimum amount of information required to meet is obligation to disclose.

If the Contractor collects or has access to personal information in order to carry out its obligations under the Contract, the Contractor must comply with Parts 1 and 3 of Chapter 2 of the Information Privacy Act 2009 (Qld) in relation to the discharge of its obligations under this Contract as if the Contractor was the Principal. Where the Principal consents to the Contractor subcontracting the whole or part of the Contractor's obligations under this Contract, the Contractor must ensure that any subcontract with a subcontractor that will collect or have access to personal information contains a clause requiring the subcontractor to acknowledge and agree that it is a 'bound contracted service provider' as that term is defined the Information Privacy Act 2009 (Qld).

The *Principal* collects *personal information* and non-personal information in connection with the *Contract* so that it can properly administer the *Contract* and otherwise carry out its functions as a local government authority. The *Principal* is authorised to collect this information under the *Local Government Act 2009* (Qld) and the *Local Government Regulation 2012* (Qld) and other law. The information will be accessible by employees of the *Principal* and third-party personnel engaged to assist the *Principal* in connection with the *Contract* or otherwise carrying out the functions of the *Principal*. Information may also be disclosed as otherwise permitted under the *Contract* or at law, including under the *Local Government Regulation 2012* (Qld) and the *Right to Information Act 2009* (Qld).'

Insert the following at the end of subclause 8.6:

'The *Principal* may organise official media releases for publication in relation to *the Works*. The *Contractor* shall provide any assistance that may be reasonably requested by the *Principal* to facilitate the production of any such media releases.'

9 ASSIGNMENT AND SUBCONTRACTING

Insert the following at the end of subclause 9.2:

For the purposes of this subclause 9.2, the subcontractors which the *Contractor* nominated in its tender (as amended by post-tender negotiation) are approved by the *Superintendent*. In considering whether to approve a request by the *Contractor* to use other subcontractors, the *Superintendent* may, in addition to any other matter which the *Superintendent* is entitled to consider, also take into account whether the proposed subcontractor is:

- (a) a local supplier (as defined in the *Principal's* procurement policy as published at the *date of acceptance of tender*); or
- (b) at least 50% owned by Aboriginal or Torres Strait Islander persons,

and if not, whether such a supplier is available to undertake the *work* which is proposed to be subcontracted.'

11A SPECIFIC LEGISLATION AND OTHER REQUIREMENTS

Insert new clause 11A as follows:

'11A SPECIFIC LEGISLATION AND OTHER REQUIREMENTS

- 11A.1 (**Portable Long Service Leave**) The party identified in *Item* 19A shall pay any levy payable and give any relevant notices pursuant to the *Building and Construction Industry (Portable Long Service Leave) Act 1991* (Qld) in relation to *WUC*.
- 11A.2 (**Goods and Services Tax**) If GST, as defined in the *A New Tax System* (*Goods and Services Tax*) *Act 1999* (Cth), is imposed on any supply made pursuant to this *Contract*, the amount payable for the supply is to be increased by the amount of that GST.
- 11A.3 (**Local Government**) Nothing in the *Contract* shall be taken to fetter the power, rights or authority of the *Principal* as a local government authority under the *Local Government Act 2009* (Qld), the *Local Government Regulation 2012* (Qld) or any other *legislative requirement*.
- 11A.4 (**Compliance**) The *Contractor* must, and must ensure that to the extent relevant to them its *personnel*, in carrying out the *Contractor's* obligations under the *Contract*:
 - (a) hold, maintain and are compliant with all requirements of, all necessary qualifications, competencies, licences, accreditations, certifications, permits, clearances and other authorisations which are required:
 - (i) under contract;
 - (ii) pursuant to a *legislative requirement* or the *Principal's policies*; or
 - (iii) otherwise at law,

for the Contractor to carry out its obligations under the Contract;

- (b) act consistently with, and do all things reasonably necessary to enable the *Principal* to comply with, applicable *legislative* requirements and the *Principal's policies*;
- (c) not do, or permit to be done, anything which would cause the *Principal* to be in breach of any *legislative requirements* or the *Principal's policies;*
- (d) notify the *Principal* immediately if it becomes aware of any breach of this subclause 11A.4; and
- (e) when directed to do so by the *Superintendent*, provide the *Superintendent* with such information and documentation evidence as the *Superintendent* reasonably requests to satisfy the *Superintendent* that the *Contractor* has complied with this subclause 11A.4.
- 11A.5 (**Indemnity**) The *Contractor* shall indemnify and keep indemnified the *Principal* against any *claim* which may be brought against the *Principal* and any cost, expense, fine, penalty, damages or loss which may be imposed upon, suffered or incurred by the *Principal* in connection with:
 - (a) the *Contractor's* failure to comply with this clause 11A or to satisfy a *legislative requirement* as required by subclause 11.1;
 - (b) any breach by the *Contractor* of its obligations under any *legislative* requirement; and/or
 - (c) any enforcement of obligations imposed on the *Contractor* under any *legislative requirement*,

but the indemnity will be reduced to the extent that the act or omission of the *Principal* or the *Superintendent* caused or contributed to the *claim* or the cost, expense, fine, penalty, damages or loss.

11A.6 (Interpretation) In the event of any inconsistency, ambiguity, discrepancy or conflict in or between any obligation of the *Contractor* under subclauses 11A.1 to 11A.4, the *Contractor* must promptly notify the *Superintendent* who shall direct the *Contractor* as to the interpretation to be followed. In the absence of such a *direction*, the *Contractor* shall adopt the interpretation which places the higher or more onerous obligation on the *Contractor*.'

12A WORK HEALTH AND SAFETY

Insert new clause 12A as follows:

'12A WORK HEALTH AND SAFETY

- 12A.1 (Interpretation) In this clause:
 - (a) 'Act' means the Work Health and Safety Act 2011 (Qld);
 - (b) 'WHS authority' means any government authority having jurisdiction under the WHS Laws;

- (c) 'Regulation' means the Work Health and Safety Regulation 2011 (Qld);
- (d) 'inspector', 'notifiable incident', 'regulator' 'structure' and 'workplace' have the same meanings as in the Act;
- (e) 'principal contractor' has the same meaning as in the Regulation;
- (f) 'statutory notice' means any:
 - infringement notice, prohibition notice, improvement notice or non-disturbance notice; and
 - (ii) any electrical safety protection notice or unsafe equipment notice.

issued by an authority pursuant to the WHS Laws;

- (g) 'WHS' means work, health and safety;
- (h) 'WHS Laws' means the Act, the Regulation, Electrical Safety Act 2002 (Qld) and all other applicable work health and safety legislation, regulations, rules, Codes of Practice and Australian Standards.
- 12A.2 (**Appointment as principal contractor**) Where *Item* 19B states that the *Contractor* is appointed as *principal contractor*, then from the *date of acceptance of tender*.
 - (a) the *Principal* engages the *Contractor* to be the *principal contractor* under the *Regulation* in relation to *WUC* and authorises the *Contractor* to:
 - (i) have management and control of the *site* and any other workplace at which WUC is carried out; and
 - (ii) discharge the duties as person conducting a business or undertaking and the additional duties of the *principal* contractor imposed under the *Regulation*;
 - (b) the Contractor accepts the engagement as principal contractor from the Principal and agrees to fulfil all requirements and give effect to that engagement prior to the commencing any WUC; and
 - (c) the *Contractor* will comply with and discharge all obligations imposed on the *Contractor*, as *principal contractor*, by the *WHS Laws*.

If *Item* 19B states that the *Contractor* is not engaged as *principal* contractor, the *Contractor* must comply with all *directions* of the *Superintendent* relating to *WHS*.

- 12A.3 (**Contractor's primary obligations**) From the *date of acceptance of tender*, the *Contractor* must:
 - (a) comply with and discharge all obligations imposed on the *Contractor* as a person who conducts a business or undertaking and otherwise, by the *WHS Laws*;

- (b) consult with the *Principal* and consult with the designers of the whole or any part of a structure to be constructed under the *Contract*, about how to ensure that risks to health and safety arising from the design are eliminated during construction of *WUC* or, if it is not reasonably practicable to eliminate the risks, minimise, so far as is reasonably practicable;
- (c) in performing its obligations under the Contract, take into account and take appropriate action having regard to any information given to the Contractor by the Principal or any other person, about hazards and risks at or in the vicinity of the workplace where WUC is being carried out,
- (d) comply with any direction on WHS issued by a WHS Authority issued in relation to the WUC;
- (e) consult, co-operate and co-ordinate work with the Principal in relation to any health and safety matter arising out of or in connection with WUC, the Contract or duties held by either the Principal or the Contractor under WHS Law; and
- (f) without limiting paragraph 12A.2(c) ensure its officers, workers and agents, subcontractors and its subcontractors' officers, workers and agents, discharge their respective duties under the WHS Laws in connection with WUC.

12A.4 (Contractor's WHS systems and documentation) The Contractor.

- (a) must ensure, and warrants and represents, it has made its own enquiries in connection with compliance with WHS Laws, including in relation to hazards or risks on the site, and has not relied on any representations, warranty or information that has been provided by the Principal;
- (b) must ensure, and warrants and represents, that it has adequate WHS systems in place having regard to the nature of its obligations under the Contract and any hazards specific to any workplace at which an obligation under the Contract is to be carried out;
- (c) must inform the *Principal* of all its *WHS* policies, procedures or measures implemented for the performance of its obligations under the *Contract*:
- (d) must prepare and adopt a WHS plan and other documentation which:
 - addresses all the specific WHS hazards and issues relevant to the Contractor's obligations under the Contract which can be reasonably anticipated or ascertained from time to time during the performance of the Contractor's obligations under the Contract;
 - (ii) documents the system and control methods to be implemented for the performance of its obligations under the *Contract*,

and must update such documentation as required from time to time to ensure that it complies with this subclause 12A.4(c) at all times during the performance of its obligations under the *Contract*;

(e) must:

- unless otherwise directed by the *Principal*, prior to commencing *WUC*, submit the *Contractor's WHS* plan and other documentation (including the documentation required elsewhere under the *Contract*) to the *Principal* for review; and
- (ii) within the time directed by the *Principal*, submit to the *Principal* for review any other *WHS* documentation that the *Principal* directs it to prepare,

and if the *Principal* notifies the *Contractor* that all or part of the *WHS* documentation is not suitable, at its cost amend and resubmit the relevant *WHS* documentation;

- (f) must, if the *Principal* at any time during the performance of the *Contractor's* obligations under the *Contract* requests the *Contractor* to review any of the *WHS* documentation, promptly and within the time required by the *Principal*, review any or all of the *WHS* documentation in accordance with the *Principal's* request and either:
 - (i) submit revised documentation to the Principal; or
 - (ii) provide written confirmation that the WHS documentation is appropriate to manage the risks associated with the Contractor's obligations under the Contract;

12A.5 (Notices and reports) The Contractor must:

- (a) if a notifiable incident occurs at the workplace at which WUC is being undertaken:
 - (i) immediately notify the *regulator* and the *Superintendent* of the *notifiable incident*, and
 - (ii) take all reasonably practicable steps to secure the site where the notifiable incident occurred until an inspector arrives at the site or any earlier time that an inspector directs;
- (b) provide a copy of every *statutory notice* received from an *authority* in connection with *WUC* to the *Principal* and the *Superintendent* within 1 *business day* after the notice is received;
- (c) if any of the *Contractor's personnel* are involved in an accident or other health and safety incident or otherwise suffer an injury in connection with the performance of *WUC*:
 - (i) immediately notify the *Principal* of the accident, incident or injury; and
 - (ii) within 3 business days of the accident, incident or injury (or such longer period as the Principal may agree) provide a report giving complete details of the incident, including results of the investigations into the causes, and any recommendations or strategies identified for the preventions in the future; and
 - (iii) cooperate and assist (and procure its personnel to cooperate and assist) the Principal with any investigation by the Principal

into any accident, injury or other health and safety incident in connection with the *Contract*;

- (d) within the time directed by the Superintendent make available to the Superintendent and the Principal all project site accident data which must include injuries and damage resulting from accidents or any incidents involving harm to a third party, particularly where legal action may be taken against them or the Principal.
- 12A.6 (**Site specific induction**) The *Contractor* must ensure that all *personnel* of the *Contractor* working at the *site* receive a site-specific induction and that each person visiting the *Contractor* or its *personnel* at that *site* receives a site-specific induction or is accompanied by someone who has received such an induction.
- 12A.7 (**Safety compliance**) If during the performance of *WUC* the *Superintendent* informs the *Contractor* that it is of the opinion the *Contractor* is:
 - (a) not conducting *WUC* in compliance with the *Act*, *Regulation*, codes of practice or relevant policies and procedures; or
 - (b) conducting *WUC* in such a way as to endanger the health and safety of the *Contractor's personnel*, the *Principal's personnel* or the general public,

the *Superintendent* may direct the *Contractor* to promptly remedy the breach or take any other action permitted by the *Contract*, including suspending the whole or part of *WUC* pursuant to clause 33 until such time as the *Contractor* satisfies the *Superintendent* that *WUC* can be resumed in a safe manner.

12A.8 (Indemnity) The Contractor shall indemnify and keep indemnified the Principal against any claim which may be brought against the Principal and any cost, expense, fine, penalty, damages or loss which may be imposed upon, suffered or incurred by the Principal in connection with a breach by the Contractor of its obligations under this clause 12A but the indemnity will be reduced to the extent that the act or omission of the Principal or the Superintendent caused or contributed to the claim or loss.'

15 DAMAGE TO PERSONS AND PROPERTY OTHER THAN WUC

Delete the existing text of paragraph (d) in the third paragraph of subclause 15.1 and insert "not used".

Delete clause 15.2.

15A LIABILITY

Insert a new clause 15A as follows:

'15A LIABILITY

- 15A.1 (**Limit and exclusion of liability**) Subject to subclause 15A.2, to the extent permitted by law:
 - (a) the total aggregate liability of each party to the other in connection with the *Contract* (including in respect of any *claims*) shall not exceed that party's *liability limit*; and
 - (b) neither party shall be liable to the other upon any *claim* for any *specified loss* unless and then only to the extent that the *Contract* expressly provides for that liability.
- 15A.2 (**Application of clauses**) Subclause 15A.1 does not apply to:
 - (a) liability of the *Principal* to pay the *contract sum* as adjusted pursuant to the *Contract*;
 - (b) liability of the *Contractor* for liquidated damages pursuant to subclause 34.7;
 - (c) liability of either party in connection with personal injury or death or damage to property;
 - (d) liability of a party arising as a result of:
 - (i) a breach of any legislative requirement;
 - (ii) an infringement of confidentiality or *intellectual* property *rights*;
 - (iii) a deliberate breach or abandonment of the Contract;
 - (iv) wilful misconduct; or
 - (v) fraud or other criminal conduct,

by that party;

- (e) liability of the *Contractor* which the Contractor:
 - (i) is entitled to recover under any insurance policy required to be effected under the *Contract* (up to the monetary limits for that insurance stated in the *Contract*) unless, and then only to the extent that, the *Contractor* uses all reasonable endeavours to, but does not actually, recover that liability; or

(ii) would have been entitled to recover under any insurance policy required to be effected under the Contract (up to the monetary limits for that insurance stated in the Contract) but for any act or omission of the Contractor,

and amounts referred to in paragraphs (a), (b), (c) (d) and (e) shall not be included in calculating whether the *liability limit* of a party has been reached.'

16 INSURANCE OF THE WORKS

In the third paragraph of Alternative 1, delete 'The insurance cover shall be for an amount not less than the aggregate of the:' and insert:

'The insurance cover shall be for an amount per occurrence of not less than the aggregate of the:'

In the second last paragraph of Alternative 1, delete 'be in the joint names of the parties' and insert 'be in the name of the *Contractor* and shall note the *Principal* as an interested party'.

17 PUBLIC LIABILITY INSURANCE

In Alternative 1, delete the existing text of subclause 17(a) and replace with:

'(a) be in the name of the *Contractor* with the *Principal* noted as an interested party;'

19 INSPECTION AND PROVISIONS OF INSURANCE POLICIES

Delete subclauses 19.3 and 19.6.

20 SUPERINTENDENT

Delete the first paragraph of clause 20 and insert:

'The *Principal* shall ensure that at all times there is a *Superintendent*, and that the *Superintendent*, when acting as certifier, valuer or assessor, fulfils all aspects of the role and functions honestly, fairly, independently, and in accordance with the *Contract*. The *Contractor* acknowledges and accepts that the *Superintendent* and individuals appointed as *Superintendent's Representatives* under clause 21 may be employees of the *Principal* or may have a general commercial relationship with the *Principal* beyond the performance of the appointed roles under this *Contract*.'

23A KEY PERSONNEL

Insert a new clause 23A as follows:

'23A KEY PERSONNEL

Unless the *Superintendent* approves a change in key *personnel* in writing, the *Contractor* must provide the key *personnel* (if any) identified in *Item* 21A to perform the roles during the period or periods stated in *Item* 21A or where no period is stated, until the end of the last *defects liability period*. The *Contractor* may seek the approval of the *Superintendent* to change the role of any key *personnel* or to engage additional persons as key *personnel*.

The Contractor must promptly arrange a replacement approved by the Superintendent to replace any key personnel. The Contractor must provide any

information reasonably required by the *Superintendent* in connection with the replacement. The *Superintendent* cannot unreasonably refuse to approve a replacement person that is of equal or greater skill, experience and competency to the person being replaced.'

24 SITE

Delete the first sentence of subclause 24.1 and insert:

'The *Principal* shall give the *Contractor* possession of sufficient of the *site* for commencement of *WUC* on *site* on the later of:

- (a) the expiry of the time in *Item* 22; and
- (b) 10 business days after the Contractor has:
 - (i) complied with subclause 19.1; and
 - (ii) given the *Superintendent* all other information and documentation and done all other things which the *Contract* elsewhere requires to be given or done before possession of the *site* is given.

Possession of the site may be non-exclusive.'

25 LATENT CONDITIONS

Delete '28 days' from subclause 25.3 and insert '5 business days'.

29 QUALITY

Delete the first paragraph of subclause 29.3 and insert:

'If the *Superintendent* becomes aware of *work* done (including material provided) by the *Contractor* which does not comply with the *Contract*, the *Superintendent* may direct the *Contractor* to do any one or more of the following (including times for commencement and completion):'

Delete the existing text of subclause 29.4 and insert:

'Instead of a *direction* pursuant to subclause 29.3 or clause 35, the *Superintendent* may direct the *Contractor* that the *Principal* elects to accept the subject *work*. Where the *Contract* elsewhere provides for an applicable reduced level of service for the subject *work*, then the *contract sum* shall be adjusted in accordance with such provisions. Otherwise, there shall be a deemed *variation*.'

31 WORKING HOURS

Delete the first sentence of clause 31 and replace with:

'The working hours and workings days for work on the site are stated in Item 22A.'

32 PROGRAMMING

In the fifth paragraph, delete 'It shall be deemed a Contract document'.

34 TIME AND PROGRESS

Delete '28 days' from paragraph (b) of subclause 34.3 and replace with '10 business days'.

Delete the first paragraph of subclause 34.4 and replace with:

'To the extent that delays caused by *qualifying causes of delay* overlap with delays caused by other causes of delay, the *Contractor* shall not be entitled to an *EOT*.'

Insert the following at the end of subclause 34.4:

'To avoid doubt, all EOTs shall be claimed and granted in working days.'

Delete the existing text of subclause 34.5 and replace with:

Within 20 business days after receiving the Contractor's claim for an EOT, the Superintendent shall give to the Contractor and the Principal a written direction evidencing the EOT so assessed.

Notwithstanding that the *Contractor* is not entitled to or has not claimed an *EOT*, the *Superintendent* may at any time and from time to time before issuing the *final certificate*, in its absolute discretion and without any obligation to do so for the benefit of the *Contractor*, direct an *EOT*. The *Contractor* shall not be entitled to any monetary compensation (whether under subclause 34.9 or otherwise) in connection with an *EOT* granted by the *Superintendent* pursuant to this paragraph.

Neither:

- (a) a delay caused by a compensable cause; nor
- (b) a failure by the *Superintendent* to grant a reasonable *EOT* or to do so within the time required under subclause 34.5,

will set the *date for practical completion* at large or render subclause 34.7 unenforceable. Nothing in subclause 34.5 shall affect the *Contractor's* right to damages for a breach of contract.'

Delete subclause 34.9 and replace with:

'34.9 Delay costs

For every *working day* the subject of an *EOT* for a *compensable cause* and for which the *Contractor* gives the *Superintendent* a claim for delay costs pursuant to subclause 41.1, the *Superintendent* shall, under subclause 41.3, certify as due and payable to the *Contractor*, such extra costs as are reasonably and necessarily incurred by the *Contractor* by reason of the delay up to a maximum per *working day* of the amount stated in *Item* 26A.

Nothing in this subclause 34.9 shall oblige the *Principal* to pay extra costs for delay

- (a) which have already been included in the value of a *variation* or any other payment under the *Contract*,
- (b) caused by inclement weather or its effects, even if that inclement weather or those effects would not have delayed the *Contractor* but for an earlier delay caused by a *compensable cause*, (except to the extent, if any, that *Item* 26 provides otherwise);
- (c) to the extent that the *Contractor* has failed to take all reasonable steps to mitigate the delay or the extra costs incurred.'

36 VARIATIONS

At the end of subclause 36.1, insert:

'The *Principal* may itself perform or engage others to perform any *work* which is omitted pursuant to this subclause 36.1 without payment of monetary compensation to the *Contractor* for doing so. No *variation* shall invalidate or amount to a repudiation of the *Contract*.'

Delete the last sentence of subclause 36.2.

Delete the existing text of subclause 36.4 and replace with:

'The *Superintendent* shall, as soon as possible, price each *variation* using the following order of precedence:

- (a) prior agreement;
- (b) rates or prices in a *price schedule* to the extent that it is reasonable to use them;
- (c) variation rates (or where no applicable variation rates are included in the Contract, other applicable rates or prices in the Contract);
- (d) reasonable rates or prices, which shall include the percentage stated in *Item* 27A for profit, and if the *Superintendent* considers it reasonable to do so, the percentage stated in *Item* 27A for overheads,

and any deductions shall include the full value of the deducted *work* (including profit and overheads) unless the *Superintendent* considers it reasonable to exclude an amount for overheads, in which case the amount so excluded shall not exceed the percentage stated in *Item* 27A for overheads.

That price shall be added to or deducted from the *contract sum*, as the case may be.

For clarity, percentages for profit and overheads shall be calculated independently of each other, not cumulatively.

Notwithstanding anything else in the *Contract*, the *Principal* shall not be liable upon any *claim* in connection with an *informal variation direction* unless the *Contractor* gives the *Superintendent* a written notice which:

- (a) identifies the informal variation direction; and
- (b) states that the *Contractor* considers the *informal variation direction* is a *direction* for a *variation*,

within 5 business days after the informal variation direction is first given to the Contractor.'

37 PAYMENT

Delete the second paragraph of subclause 37.1, and insert:

'With each progress claim, the *Contractor* must submit the statutory declaration included in Annexure Part I, and any other documentation which the *Contract* elsewhere requires to be submitted with a progress claim.'

Delete the existing text of subclause 37.2 and insert:

The balance remaining after all required deductions are deducted from the claimable amount shall be due from the Principal to the Contractor, or the Contractor to the Principal, as the case may be. The Superintendent shall, before the end of the response period, issue to the Principal and to the Contractor a progress certificate evidencing the Superintendent's opinion of that balance and, if that balance is different to the amount claimed by the Contractor, the reason for that difference.

If the *Contractor* does not make a progress claim in accordance with *Item* 28, the *Superintendent* may nevertheless issue the *progress certificate*.

Unless the *Principal* itself issues a *payment schedule* which complies with the requirements of the *security of payment legislation* within the timeframes permitted under that legislation, the *Superintendent's progress certificate* or *final certificate* (as the case may be) shall be deemed to be the *Principal's payment schedule*, and to the extent that it is necessary for the *Principal* to do so, the *Principal* authorises the *Superintendent* to receive progress claims and issue *payment schedules* on its behalf.

Subject to the following paragraph, if the *progress certificate* shows that an amount is due to the *Contractor*, then the *Principal* shall pay the amount of the *progress certificate* before the end of the *payment period*. If the *progress certificate* shows that an amount is due to the *Principal*, the *Contractor* shall pay the *Principal* the amount of the *progress certificate* within 15 *business days* after receiving the *progress certificate*.

The party entitled to receive payment must provide a tax invoice in the form required by the *A New Tax System (Goods and Services Tax) Act 1999* (Cth). If the payment is a progress payment to be made by the *Principal* to the *Contractor*, then the tax invoice shall be in the amount of the *Superintendent's progress certificate* and must be provided to the *Principal* within 5 *business days* of receipt of such *progress certificate*.

To the extent permitted by law, if the *Superintendent* fails to include a *required* deduction in a progress certificate, then the *Principal* may nevertheless deduct that required deduction from the amount shown in the certificate and pay the balance (if any) to the *Contractor*.

Neither a *progress certificate* nor a payment of monies shall be evidence that the subject *WUC* has been carried out satisfactorily. Payment other than *final payment* shall be on account only.'

In the second paragraph of subclause 37.4, delete 'Within 42 days after the expiry of the last defects liability period' and insert 'Before the end of the *response period*'.

Delete the third paragraph of subclause 37.4 and replace with:

If the *final certificate* shows that an amount is due to the *Contractor*, then the *Principal* shall pay the amount of the *final certificate* before the end of the *payment period*. Otherwise, the *Contractor* shall pay the *Principal* the amount of the *final certificate* within 15 *business days* after receiving the *final certificate*.'

Delete subclause 37.6.

39 DEFAULT OR INSOLVENCY

Delete the existing text of paragraph (e) of subclause 39.2 and insert:

- '(e) in respect of subclauses 37.1 and 38.1, failing to provide a statutory declaration or documentary evidence or providing a statutory declaration or documentary evidence which is false, misleading or deceptive in any material respect; and
- (f) failing to comply with an obligation under, warranty given or representation made in clause 2B (including where a warranty given or representation made is found to be false).'

39A TERMINATION FOR CONVENIENCE

Insert a new clause 39A as follows:

'39A TERMINATION FOR CONVENIENCE

- 39A.1 (**Right to terminate**) The *Principal* may at any time, and for any reason, in its absolute discretion, terminate this *Contract* by giving 5 *business days* written notice to the *Contractor*.
- 39A.2 (**Obligations and rights after termination**) If the *Principal* exercises its right under this clause 39A, then:
 - (a) the *Contractor* must comply with all reasonable *directions* of the *Principal* in connection with the termination;
 - (b) the *Principal* may complete the uncompleted part of *WUC* itself or have it completed by others; and
 - (c) the *Principal* may, without payment of compensation to the *Contractor*, take possession of and use any documents (including design documents) and any goods which have become the property of the *Principal* and the *Principal* shall have a right of access to any premises at which those things are held in order to recover possession of those things.
- 39A.3 (**Payment on Termination**) The *Superintendent* shall issue a certificate evidencing, and the *Principal* shall, subject to the *Contract*, pay the *Contractor*.
 - (a) the same payments that would have been payable if the *Contract* was frustrated under clause 40 with references to 'frustrated' and 'frustration' in clause 40 being read as references to 'terminated' and 'termination' respectively; plus
 - (b) an additional amount equal to 5% of the balance of the *contract* sum remaining after deducting all amounts paid or payable to the *Contractor* pursuant to the *Contract* (including under subclause 39A.3(a)),

except that the total amount payable to the *Contractor* under the *Contract* shall not exceed the amount which would have been payable had the *Contract* not been terminated and the *Contractor* completed *WUC* in

accordance with the *Contract*. The *Principal* shall not be liable upon any other *claim* in connection with the termination.'

39B PRINCIPAL'S RIGHTS ON FAILURE OF CONTRACTOR TO CARRY OUT AN OBLIGATION

Insert new clause 39B as follows:

'39B PRINCIPAL'S RIGHTS ON FAILURE OF CONTRACTOR TO CARRY OUT AN OBLIGATION

Without limiting the *Principal's* other rights, where the *Contractor* fails to carry out any obligation under the *Contract* (including the obligation to comply with a *direction* of the *Superintendent*) within the time required by the Contract or reasonably directed by the *Superintendent* for performance of such an obligation, the *Principal* may, after giving 5 *business days* notice (unless urgent action is required, in which case the *Principal* need not give notice) to the *Contractor*, carry out that obligation itself or have it carried out by others.

If the *Principal* incurs more cost in carrying out the obligation itself, or having it carried out by others than it would have incurred if the *Contractor* had carried out the obligation then those additional costs shall be a debt due and payable by the *Contractor* to the *Principal* and shall be certified as such by the *Superintendent*. The *Principal* shall be entitled to have access to the *site* and any other place where an obligation under the *Contract* is to be carried out in order to exercise the rights provided by this clause 39B.'

41 NOTIFICATION OF CLAIMS

Delete the first paragraph of subclause 41.1 and replace with:

'References in clause 41 to a 'claim' are to be taken as references to a 'claim' whether or not the term is italicised.'

In subclause 41.2, delete 'a party' and replace with 'the *Principal*' and delete 'the other party' and replace with 'the *Contractor*'.

Insert the following at the end of subclause 41.2:

'Notwithstanding any other provision of the *Contract*, the *Principal* shall not be liable upon any *claim* by the *Contractor*:

- (a) which is required to be communicated in accordance with another provision of the *Contract* unless the *claim* has been communicated strictly in accordance with that provision;
- (b) to which subclause 41.1 applies unless the *Contractor* has given the *Principal* a *prescribed notice* or a notice of *dispute* under subclause 42.1 within 45 *business days* after first becoming aware of the circumstances giving rise to the *claim*.'

Insert the following at the end of subclause 41.3:

'For clarity, within 42 days of receipt of a *prescribed notice*, the party receiving a *prescribed notice* may give the *Superintendent* and the other party submissions in respect of the *claim* and the *Superintendent* shall be entitled to consider those submissions in assessing the *claim*.'

42 DISPUTE RESOLUTION

Delete the last paragraph of subclause 42.1 and insert:

'Notwithstanding the existence of a *dispute*, the parties shall, subject to clauses 39, 39A, 40 and subclause 42.4, continue to perform the *Contract*.'

In subclause 42.2:

Delete 'or to agree on methods of doing so' from the first paragraph.

Delete 'or methods' from the first paragraph.

Delete 'arbitration' from the second paragraph and insert:

'mediation which shall be conducted in accordance with the mediation rules published by the Resolution Institute current as at the date of acceptance of tender'.

Delete the existing text of subclause 42.3 and insert 'Not used'.

In subclause 42.4 delete 'herein' and insert 'in subclauses 42.1 and 42.2'.

Insert a new subclause 42.5 as follows:

'42.5 Disputing a direction of the Superintendent

Notwithstanding anything else in this clause or elsewhere in the *Contract*, unless a notice of *dispute* disputing a *direction* of the *Superintendent* is given in accordance with subclause 42.1 within 25 *business days* after the *direction* is given:

- (a) the *Contractor* will be deemed to have irrevocably accepted the *direction* and shall be barred from disputing the *direction* under this *Contract* or otherwise; and
- (b) the *Principal* shall not be liable upon any *claim* that is inconsistent with the *direction*.

Annexure Part D – Drawings

The works shall be executed as per the attached drawings S1016D and S1035_D.

Annexure Part E – Specification

All work and material to be in accordance with FNQROC development manual guidelines and specifications and TMR standard drawings.

Annexure Part F – Methodology

The methodology for the work will follow the guidelines and procedures outlined in the attached documents.

Annexure Part G - Price Schedule

Contract No	ESC2024-043				
Description	Construction of Concrete Footpath at the Georgetown Independent Living Facilit				
Tenderer					
Please Note: Cell	s shaded in green must be completed, all other cells are locked for editing				
.,				Rate (\$)	Amount (\$)
Item	Description of Work	Est Qty	Unit	(GST Ex)	(GST Ex)
A A	Description of Work Construction of Concrete Footpath at the Georgetown Independent Living Facilit	Est Qty	Unit	(17	***

This schedule is NOT a Bill of Quantities but it may be used during the contract period to supplement other forms of assessing the value of the Works completed for payment purposes.

The Tenderer hereby acknowledges and agrees that the Principal does not guarantee or warrant the accuracy or completeness of the information provided in this Schedule and declares that the Tenderer has not relied on this information in the preparation of its Tender.

The Tenderer further acknowledges and agrees that the Tenderer is responsible for taking out its own quantities and determining the actual quantities of the work required. The Tenderer hereby releases the Principal now and forever any liability whatsoever as a result of or arising from the supply of this information.

All works are to be performed in accordance with Etheridge Shire council. Specification for Road and Drainage Construction and ESC Standard Drawings, unless otherwise specified. All works priced in this bill of quantities must be inclusive of business overheads, profit, site establishment, management of quality assurance systems, traffic control, environmental management and oh&s management. Site PERPARATION Site Establishment and setting out of the Works as specified clusives of Job Site Analysis and pre-commencement survey (including any repegging if required). Locating all underground services (frequired) in and near the site prior to commencement of works and reporting to Superintendent on any critical service locations should decrepancies between proceed works. Site establishment including construction of site access. Supply, rection and hire of the shediscionalizers for construction period duration, Project Signs, Survey, set out and monitoring of the works by a licensed survey, or their preliminaries including supervision, insurances, etc. Execution works 3. Execution works 3. Execution works 3. Supply, spread, and compact 50 mm frick crushed dust for footpath, driveway, Ramp Access, and Landing Areas 4. Supply, spread, and compact 25 mm frick crushed dust for footpath, driveway, Ramp Access, and Landing Areas 5. Supply, lay, and compact 25 MPa concrete with St. 72 mesh, including required formworks and other accessories, for another management and programment an	(GST Ex)	Rate (\$) (GST Ex)	Unit	Est Qty	Description of Work	tem No
Site Establishment, Site Management, Set Out of Works, & Protection of Works 1. Site establishment and setting out of the Works as specified Site establishment and setting out of the Works as specified. Inclusive of, Job Site Analysis and pre-commencement survey (including any repegging if required), Locating all underground services (if required) in and near the site prior to commencement of works and reporting to Superintendent on any critical service locations should discrepancies between proposed works. Site establishment including construction of site access, Supply, rection and hire of site sheds/containers for construction period duration, Project Signs, Survey, set out and monitoring of the works by a licensed surveyor. Other preliminaries including supervision, insurances, etc. Execuration works 3. Excavation and dispose of unsuitable material as directed. 4. Supply, spread, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas 5. Supply, lay, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas 5. Supply, lay, and compact 25 MPa concrete with St. 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. include all necessary formworks and accessories 6. Supply, lace, and compact 25 MPa concrete with St. 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.3 m in length, 1.5 m in width, and thickness of 0.1 m. including all required 7. Supply, place, and compact 25 MPa concrete with St. 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.5 m in length, 1.5 m in width, and thickness of 0.1 m. including all required 7. The concrete work for of Kerb Ramp 8. Construction of Kerb ramp as per S1016D, with N25 concrete, St.72 mesh, 1.8 slope, smooth transitions, and non-sip finish. 9. Supply and installation of PVC sheets 9. Supply and installation of PVC sheets, including materi					Drainage Construction and ESC Standard Drawings, unless otherwise specified. All works priced in this bill of quantities must be inclusive of business overheads, profit, site establishment, management	
Site establishment and setting out of the Works as specified. Inclusive of, Job Site Analysis and pre-commencement survey (including any repegging if required), Locating all underground services (if required) in and near the site prior to commencement of works and reporting to Superintendent on any critical service locations should discrepancies between proposed works. Site establishment including construction of site access. Supply, creation and hire of site sheds/containers for construction period duration, Project Signs, Survey, set out and monitoring of the works by a licensed surveyor. Other preliminaries including supervision, insurances, etc. Excavation and dispose of unsuitable material as directed. 1155 m³ Crushed dust Supply, spread, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas Supply, lay, and compact 25 MPa concrete with St. 72 mesh, including required formworks and other accessories, for a botpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. Supply, lay, and compact 25 MPa concrete with St. 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of kerb ramp as per \$1016D, with N25 concrete, St.72 mesh, 1:8 slope, smooth transitions, and nonsiliprish. Supply and installation of PVC Sheets Supply and installation of PVC Sheets. REINSTATEMENT WORKS Final clean up, removal of all temporary structures and reinstalement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and tertilised with Council approved grass seed mixture. WAE Drawings					SITE PREPARATION	
Site establishment and setting out of the works as specified. Inclusive of .Job Site Analysis and pre-commencement survey (including any repegging if required), Locating all underground services (if required) in and near the site prior to commencement of works and reporting is Superintendent on any critical service locations should discrepancies between proposed works. Site establishment including construction of site access. Supply, erection and hire of site sheds/containers for construction period duration, Project Signs, Survey, set out and monitoring of the works by a licensed surveyor, Other preliminaries including supervision, insurances, etc. Excavation works 3					Site Establishment, Site Management, Set Out of Works, & Protection of Works	
survey (including any repegging if required). Locating all underground services (if required) in and near the site prior to commencement of works and reporting to Superintendent on any critical service locations should discrepancies between proposed works. Site establishment including construction of site access, Supply, erection and hire of site sheds/containers for construction period duration, Project Signs, Survey, set out and monitoring of the works by a licensed surveyor, Other preliminaries including supervision, insurances, etc. Excavation works			Item	11	Site establishment and setting out of the Works as specified	1.
Excavation and dispose of unsuitable material as directed. Crushed dust 4 Supply, spread, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas 5 Supply, lay, and compact 25 MPa concrete with SL 72 mesh, including required formworks and other accessories, for a footpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. 6 Supply, lay, and compact 25 MPa concrete, including SL 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp 8 Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1.8 slope, smooth transitions, and non-slip finish. Supply and laying of PVC Sheets 9 Supply and installation of PVC Sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS 10 Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings			ltem	1	survey (including any repegging if required), Locating all underground services (if required) in and near the site prior to commencement of works and reporting to Superintendent on any critical service locations should discrepancies between proposed works. Site establishment including construction of site access, Supply, erection and hire of site sheds/containers for construction period duration, Project Signs, Survey, set out and monitoring of	2.
Crushed dust 4 Supply, spread, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas 5 Supply, lay, and compact 25 MPa concrete with SL 72 mesh, including required formworks and other accessories, for a footpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. 5 Supply, lay, and compact 25 MPa concrete, including SL 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories sleps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of Kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1.8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets 9 Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS 10 Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture.						
Supply, spread, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas Reinforced Concrete Works for Footpath, Ramp Access, and Landing Areas Supply, lay, and compact 25 MPa concrete with SL 72 mesh, including required formworks and other accessories, for a footpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. Supply, lay, and compact 25 MPa concrete, including SL 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories Supply, place, and compact 25 MPa concrete with SL 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1:8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings			m ³	155	·	3
Reinforced Concrete Works for Footpath, Ramp Access, and Landing Areas Supply, lay, and compact 25 MPa concrete with SL 72 mesh, including required formworks and other accessories, for a footpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. Supply, lay, and compact 25 MPa concrete, including SL 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories Supply, place, and compact 25 MPa concrete with SL 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1:8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS WAE Drawings Reinstance Works for Footpath, Ramp Access, and Landing Areas. Reinstance Work for Footpath measuring 1.8 m in length, 2 m in width, and 0.1 m thickness. Base of the landing area at the back steps of the back steps of the landing area at the back steps of the back steps of the landing area at the back steps of the back steps of the back steps of 0.1 m. Including all required for mworks and 10 m. Including all required steps of 0.1 m. Including					Crushed dust	
Supply, lay, and compact 25 MPa concrete with SL 72 mesh, including required formworks and other accessories, for a footpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. Supply, lay, and compact 25 MPa concrete, including SL 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories Supply, place, and compact 25 MPa concrete with SL 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1:8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets Supply and installation of PVC Sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS Tinal clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture.			m ³	41	Supply, spread, and compact 50 mm thick crushed dust for footpath, driveway, Ramp Access, and Landing Areas	4
for a footpath measuring 318 m in length, 2 m in width, and 0.1 m thickness. Supply, lay, and compact 25 MPa concrete, including SL 72 mesh reinforcement, for the area between the carport and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories Supply, place, and compact 25 MPa concrete with SL 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1:8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets Supply and installation of PVC Sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings					Reinforced Concrete Works for Footpath, Ramp Access, and Landing Areas	
and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and accessories Supply, place, and compact 25 MPa concrete with SL 72 mesh reinforcement for the landing area at the back steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1 m. Including all required formworks and accessories. Concrete work for of Kerb Ramp Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1.8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture.			m2	636		5
steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1m. Including all required formworks and accessories. Concrete work for of Kerb Ramp 8 Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1:8 slope, smooth transitions, and nonslip finish. Supply and laying of PVC Sheets 9 Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS 10 Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings			m2	110	and the ramp, with a length of 14 m, width of 1.3 m, and thickness of 0.1 m. Include all necessary formworks and	6
8 Construction of kerb ramp as per S1016D, with N25 concrete, SL72 mesh, 1:8 slope, smooth transitions, and non-slip finish. 9 Supply and laying of PVC Sheets 9 Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings 10 Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings			m2	17	steps of the house, measuring 1.8 m in length, 1.5 m in width, and thickness of 0.1m. Including all required	7
slip finish. Supply and laying of PVC Sheets Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings					Concrete work for of Kerb Ramp	
Supply and installation of PVC sheets, including material delivery, surface preparation, cutting, laying, and securing, complete as per specifications and drawings REINSTATEMENT WORKS			No	7		8
complete as per specifications and drawings REINSTATEMENT WORKS 10 Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings					Supply and laying of PVC Sheets	
Final clean up, removal of all temporary structures and reinstatement to all disturbed areas to equal or better than pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings			m2	803		9
pre-existing conditions. Disturbed nature strip to be sown and fertilised with Council approved grass seed mixture. WAE Drawings					REINSTATEMENT WORKS	
			ltem	1		10
					WAE Drawings	
			Item	1		11
All works and obligations in the contract but not included elsewhere in this schedule of lump sum prices. (if not detail and break down of the sum entered given, the amount will be deducted from the lump sum.)			Item	1		12

Annexure Part H – Variation Rates

To be discussed on site if applicable.

Annexure Part I – Contractor's Statutory Declaration

Oaths Act 1867 STATUTORY DECLARATION

QUEENSLAND TO WIT

l,	of	in the	State	of	Queensla	nd, d	o solei	nnly	and	sincerely	declare	that,	in	relation	to	the	Contra	ct
between	Etheridge	Shire (Counci	il ar	nd	(Cont	ractor), fo	r the	(C	ontract):							

- 1. I hold the position of . Having made all reasonable inquiries, I am in a position to know the facts contained herein and am duly authorised by the Contractor to make this declaration on its behalf.
- 2. All subcontractors, suppliers, and consultants ('subcontractors') of the Contractor have been paid all that:
 - (a) is due and payable to them up to the date of submission by the Contractor of the payment claim with which this declaration is submitted in respect of their part of the work under the Contract; and
 - (b) the subcontractors have claimed is due and payable to them up to the date of submission by the Contractor of the payment claim with which this declaration is submitted in respect of their part of the work under the Contract,

except as disclosed in paragraph 3.

3. The Contractor has not paid the following amounts which are due and payable to subcontractors or which subcontractors claim are due and payable to them:

Name of subcontractor	Date of claim	Date work the subject of the claim carried out	Amount claimed	Amount paid	Reason for not paying amount claimed

- 4. All the Contractor's employees who at any time have been engaged on work under the Contract by the Contractor have been paid, in accordance with the relevant award or industrial instrument, all moneys due and payable to them up to the date of submission by the Contractor of the payment claim with which this declaration is submitted (including, without limitation building industry superannuation and long service leave levies), except as disclosed in paragraph 5.
- 5. The Contractor has not paid the following amounts which are due and payable to workers:

Name of worker	Amount unpaid	Basis of payment (e.g. wages)	Reason claimed	for	not	paying	amount

- 6. All subcontracts and employee agreements are in accordance with applicable law and any specific requirements in the Contract.
- 7. The Contractor is not aware of any current or potential legal action against it which it has not previously disclosed to the Principal.
- 8. The Contractor remains able to pay its debts as and when they become due and payable. None of the events described in subclause 39.11(a), (b), (c) or (d) of the AS4000-1997 General Conditions of Contract (or any analogous event) has occurred in relation to the Contractor since the date on which the Contractor submitted its tender for the Contract to the Principal.
- 9. No non-conforming building products (as that term is defined in the *Queensland Building and Construction Commission Act 1991* (Qld)) or building products the subject of a warning statement issued by the Minister have been incorporated into the works and all required information has been obtained and provided to the Principal or the Superintendent (where 'building product', 'Minister', 'non-conforming building product' and 'required information' each have the respective meanings given to those terms in the *Queensland Building*

and Construction Commission Act 1991 (Qld)). .

10. All insurances which are required to be effected and maintained under the Contract remain in place.

And I make this solemn declaration conscientiously believing the same to be true and by virtue of the provisions of the *Oaths Act 1867*.

I declare that the contents of this statutory declaration are true and correct. Where the contents of this declaration are based on information and belief, the contents are true to the best of my knowledge and I have stated the source of that information and grounds for the belief.

I understand that it is a criminal offence to provide a false matter in a declaration, for example, the offence of perjury under section 123 of the *Criminal Code Act 1899* (Qld).

I state that:

- A. This declaration was made in the form of an electronic document.*
- B. This declaration was electronically signed.*
- C. This declaration was made, signed and witnessed under part 6A of the Oaths Act 1867.*

(*delete whichever statements are not applicable)

requirements.

DECLARED by		
)	
	I name of declarant]	[signature of declarant]
)	
at [insert pla	ace where declarant is located]	[date]
)	
In the presence of:		
))		
[insert full name of witness]		
	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
[insert type of witness]		[signature of witness]
))	
[insert name of law practice / witness's) place of employment]*		[date]
*delete if not applicable))		
For special witnesses to complete – Tick as applicable		
	I am a special witness under the Oaths Act 1867. (see section 12 of the Oaths Act 1867)	
	This document was made in the form of an electronic document.	
	I electronically signed this document.	
	This statutory declaration was made, signed and witnessed under part 6A of the Oaths Act 1867 – I understand the requirements for witnessing a document by audio visual link and have complied with those	