



ETHERIDGE SHIRE COUNCIL

41 St George Street, Georgetown QLD 4871 Australia
 Phone: (07) 4079 9090 Fax: (07) 4062 1285 Email:
info@etheridge.qld.gov.au

...The Golden Heart of the Gulf

ABN 57 665 238 857

Address all correspondence to:
 The Chief Executive Officer
 PO Box 12
 GEORGETOWN QLD 4871

Road Works Program 2023 - 2024

The Road Works Program only a guide and is subject to change, Council will update program as changes occur.

For further information please contact Council on (07) 4079 9090 or via email to info@etheridge.qld.gov.au

2024 Emergency flood works

| Zone | Road Namr | Start | Finish | Status | Delivery |
|------|-----------------------------|--------------|--------------|--------|------------|
| 1 | Kuthchera Road | Thu 16/05/24 | Wed 22/05/24 | 0% | ESC |
| 3 | Rungulla Road | Sun 19/05/24 | Sun 19/05/24 | 0% | Contractor |
| 3 | Ortona Road | Sun 19/05/24 | Wed 29/05/24 | 0% | Contractor |
| 3 | Iona Road | Wed 29/05/24 | Thu 30/05/24 | 0% | Contractor |
| 3 | Percyvale to Robinhood Road | Thu 30/05/24 | Mon 3/06/24 | 0% | Contractor |
| 3 | Rungulla Road | Sun 19/05/24 | Sun 19/05/24 | 0% | Contractor |
| 3 | Ortona Road | Sun 19/05/24 | Wed 29/05/24 | 0% | Contractor |
| 3 | Iona Road | Wed 29/05/24 | Thu 30/05/24 | 0% | Contractor |
| 3 | Percyvale to Robinhood Road | Thu 30/05/24 | Mon 3/06/24 | 0% | Contractor |
| 3 | Western Creek | 08-Apr-24 | 10-Apr-24 | 75% | Contractor |

Restoration floodworks

| Zone | Road Name | Planned Start | Estimated Finish | Status | Delivery |
|------|---------------------------|---------------|------------------|-------------|------------|
| 2 | Abingdon Downs Road | 10-Dec-23 | 28-Jun-24 | In Progress | Contractor |
| 2 | Ironhurst Road | 29-Jun-24 | 30-Jun-24 | 100% | Contractor |
| 2 | Lanes Creek Road | 01-Jul-24 | 04-Jul-24 | 100% | Contractor |
| 2 | Dagworth Road | 05-Jul-24 | 26-Aug-24 | 0% | Contractor |
| 2 | Telstra Tower Access Road | 27-Aug-24 | 28-Aug-24 | 0% | Contractor |
| 2 | Telstra Tower Access GDR | 29-Aug-24 | 30-Aug-24 | 0% | Contractor |
| 3 | Agate Creek | 16-Aug-24 | 15-Sep-24 | 0% | Contractor |
| 3 | Agate Creek Gemfields | 18-Jul-24 | 31-Jul-24 | 0% | Contractor |
| 3 | Dells Hole | 13-Apr-24 | 21-Apr-24 | 0% | Contractor |
| 3 | Einasliegh Rd | 20-Jul-24 | 07-Aug-24 | 0% | Contractor |
| 3 | Flat Creek | 13-Feb-24 | 13-Apr-24 | In Progress | Contractor |

| | | | | | |
|---|---------------------------------------|--------------|--------------|-------------|------------|
| 3 | Forsyth Cemetary | 08-Aug-24 | 11-Aug-24 | 0% | Contractor |
| 3 | Forsyth Dump | 12-Aug-24 | 15-Aug-24 | 0% | Contractor |
| 3 | Howlong Stn | 16-Aug-24 | 19-Aug-24 | 0% | Contractor |
| 3 | Long Gully | 20-Aug-24 | 23-Aug-24 | 0% | Contractor |
| 3 | Lornevale | 22-Apr-24 | 25-Apr-24 | 100% | Contractor |
| 3 | Mount Talbot | 24-Aug-24 | 28-Aug-24 | 0% | Contractor |
| 3 | Old Robbinhood | 01-Aug-24 | 15-Aug-24 | 0% | Contractor |
| 3 | Ortona | 26-Apr-24 | 27-Jun-24 | 0% | Contractor |
| 3 | Ortona Stn | 27-Jun-24 | 04-Jul-24 | 0% | Contractor |
| 3 | Percyvale Stn | 26-Apr-24 | 20-May-24 | 0% | Contractor |
| 3 | Robbin Hood | 21-May-24 | 19-Jun-24 | 0% | Contractor |
| 3 | Rungalla | 04-Jul-24 | 17-Jul-24 | 0% | Contractor |
| 3 | Sirron | 29-Aug-24 | 01-Sep-24 | 0% | Contractor |
| 3 | Western Creek | 08-Apr-24 | 10-Apr-24 | In Progress | Contractor |
| 4 | Continuation Gilberton Road | Tue 4/06/24 | Wed 12/06/24 | 0% | ESC |
| 4 | Percyvale Road | Wed 12/06/24 | Sat 29/06/24 | 0% | ESC |
| 4 | Continuation Gilberton Road | Sat 29/06/24 | Thu 5/09/24 | 0% | ESC |
| 4 | Beverly Hills Road | Thu 5/09/24 | Sat 19/10/24 | 0% | ESC |
| 4 | Gilberton Road Ch 77.365 to Ch 81.820 | Tue 14/05/24 | Wed 22/05/24 | 0% | ESC |
| 4 | Gilberton Station Road | Wed 22/05/24 | Wed 29/05/24 | 0% | ESC |
| 4 | Perryvale Road | Wed 29/05/24 | Tue 18/06/24 | 0% | ESC |
| 4 | Ortona Road | Tue 18/06/24 | Tue 25/06/24 | 0% | ESC |
| 4 | Iona Road | Tue 25/06/24 | Fri 12/07/24 | 0% | ESC |
| 4 | Kidston Airstrip Road | Tue 14/05/24 | Thu 16/05/24 | 0% | ESC |
| 4 | Old Kidston Township Road | Thu 16/05/24 | Tue 21/05/24 | 0% | ESC |
| 4 | Kidston Cemetery Road | Tue 21/05/24 | Tue 28/05/24 | 0% | ESC |
| 4 | Oakleigh Road | Tue 28/05/24 | Tue 11/06/24 | 0% | ESC |
| 4 | Copperfield Dam Road | Tue 11/06/24 | Wed 31/07/24 | 0% | ESC |
| 4 | Gilberton Road Ch 0.00 to Ch 36.410 | Wed 31/07/24 | Sun 8/09/24 | 0% | ESC |
| 4 | Welfern Road | Sun 8/09/24 | Mon 9/09/24 | 0% | ESC |

| | | | | | |
|--|--|--|--|--|--|
| | | | | | |
|--|--|--|--|--|--|